
Maintenance and Maintenance and 

Accelerator SupportAccelerator Support

RHIC Run 11 Au PhysicsRHIC Run 11 Au Physics



Maintenance Tomorrow:Maintenance Tomorrow:

�� Select jobs in RHIC starting at Select jobs in RHIC starting at 

0800.0800.

�� No major works in the AGS No major works in the AGS 

plannedplanned

�� Restricted Access only in select Restricted Access only in select �� Restricted Access only in select Restricted Access only in select 

areasareas

�� Priority jobs are the RHIC RF Priority jobs are the RHIC RF 

repair and PHENIX VTX workrepair and PHENIX VTX work



PrePre--injectorsinjectors

�� LINAC, Booster TTB crossover LINAC, Booster TTB crossover 

and NSRL will be running.and NSRL will be running.

�� AGS MMPS work in the morning, AGS MMPS work in the morning, 

then on for setup.then on for setup.then on for setup.then on for setup.



RHICRHIC

�� PHENIX and RHIC RF work to start at PHENIX and RHIC RF work to start at 

0800hrs0800hrs

�� Not all areas on RA, some CANot all areas on RA, some CA

�� RF area may be secured early for RF area may be secured early for 

teststeststeststests

�� RHIC tunnel sweeps begin at 1200hrsRHIC tunnel sweeps begin at 1200hrs

�� PHYSICS restoration at 1600hrsPHYSICS restoration at 1600hrs

�� Scheduling specifics discussed here Scheduling specifics discussed here 

at 1500hrsat 1500hrs



ScheduleSchedule
Time Activity Personnel

Time Job Personnel

0800 APEX ends; Dump Beam
Begin RMMPS Ramp down
Maintenance begins
Open PHENIX and STAR IR
Begin AGS MMPS PM

MCR
Siemens CR

0815 Remove current limit key (when RMMPS I<500A)
Access tunnel at 10 o’clock for surveys
Begin select RA and CA in RHIC

MCR
HP
MCR/MSG

1200 Begin Select Sweeps in RHIC
Restore AGS

CAS/MCR
MSG/MCR

1300 RHIC tunnel secured, begin Hysteresis ramp PSG/MSG/M
CR

*1500 Sweep PHENIX, if work completed MCR/CAS

1600 Physics resumes MCR




